

GO-LIVE READINESS ASSESSMENT

iwmQT Trading Terminal

What's built, what's still blocking a real launch, and a realistic timeline to get there - including the parts outside engineering's control.

Prepared for: Senior / Business Review

Branch: feature/dev

Date: 27 August 2026

~85%

ENGINEERING SCOPE BUILT

3-6 mo

REALISTIC GO-LIVE RANGE

2

BLOCKERS OUTSIDE OUR CONTROL

The honest headline

The platform itself - authentication, risk controls, order matching, real-time updates, the full trading UI - is largely built and working end-to-end against a simulated market. **That is not the same as being ready to trade real money on a real exchange**, and the gap between the two is dominated by work this team does not fully control: broker integration, exchange certification, and compliance sign-off.

THE ONE SENTENCE THAT MATTERS MOST Even if every remaining engineering task were finished tomorrow, this platform could not legally go live tomorrow - a real NSE trading terminal requires formal exchange certification (CTCL) and a chosen broker's live API integration, neither of which engineering can shortcut, and both of which typically take longer than the engineering work itself.

This document has three parts: what's actually completed (Section 2), everything currently standing between here and go-live, split by *who* needs to resolve it (Section 3), and a realistic phased timeline with the reasoning behind each estimate (Section 4).

How to read the blocker categories

BADGE	MEANING
ENGINEERING	We can start and finish this ourselves, on our own schedule.
BUSINESS/COMPLIANCE	Needs a decision or sign-off from people, not code - but doesn't wait on a third party.
EXTERNAL	Depends on a third party (a broker, the exchange, an auditor) - the timeline is genuinely not ours to set.

The Engineering Scope

Full detail and the reasoning behind each is in the earlier engineering change-log and status/roadmap reports; this is the condensed version for this assessment.

- ✓ **Authentication & access control** - 5-role model enforced client- and server-side, full password lifecycle (complexity, reuse prevention, forced first-login reset, lockout with a working unlock path), single active session per user, idle timeout, expiry warnings.
- ✓ **RMS pre-trade risk engine** - 11 of 14 spec controls fully live (2 are out of scope for this build - Market orders and algo/commodity segments aren't implemented at all), kill switches, symbol bans, an in-memory config cache, and a full rejection audit trail.
- ✓ **Execution engine** - real LIMIT-order matching against the live (simulated) price feed, partial fills, an immutable fills ledger, and a real order-lifecycle event log.
- ✓ **Real-time updates** - order/fill changes push over WebSocket instead of polling; market ticks now persist to ClickHouse.
- ✓ **Desk model** - PM-to-trader assignment with correctly scoped visibility across every screen.
- ✓ **Full GUI rebuild** - every grid screen (including six admin screens that were plain HTML tables) now matches the GUI specification's AG Grid contract; three screens built that didn't exist at all (Order Logs, Trade Book, Server/OMS Configuration).
- ✓ **Operational hardening** - connection pooling (PgBouncer) verified against the real database, a working backup script with a verified-restorable dump, and a retention policy for time-series data.

WHAT THIS ADDS UP TO Every workflow a trader, PM, RMS Admin, Company Account, or Super Admin would touch on a live desk exists and works, end to end, against a realistic simulated market. The remaining engineering gap is narrow. The remaining *overall* gap is not - see the next section.

Blockers, by Who Owns Them

External - not ours to schedule

BLOCKER	WHY IT BLOCKS GO-LIVE
Broker/exchange integration EXTERNAL	There is currently no real order routing to any exchange - every order fills against a simulated price feed and a simulated matching engine. Real trading requires integrating a chosen broker's live order-placement, fill, and market-data APIs. This can't start until a broker is selected, and its duration depends entirely on that broker's API maturity and documentation.
NSE CTCL certification EXTERNAL	A real NSE-connected trading terminal legally requires formal exchange certification (CTCL empanelment) before it can be used for live trading - this involves NSE's own audit of the RMS controls, functional testing, and load testing, run on NSE's schedule, not ours. This is typically the single longest item on the entire path to go-live.
Third-party security audit / penetration test EXTERNAL	Internal hardening (this team has done a substantial amount) is not a substitute for independent verification on a system that will hold real credentials and real money. Most exchange/broker certification processes expect this to have happened.

Business / compliance - needs people, not code

BLOCKER	WHY IT BLOCKS GO-LIVE
Real RMS limit values, signed off BUSINESS	Every risk limit in the system (position size, exposure, turnover, margin) is currently a reasonable-looking placeholder. Trading real money against placeholder risk limits is not a real risk control - actual numbers need risk/compliance sign-off, per role and per company.
Regulatory & legal review BUSINESS	SEBI-mandated risk disclosures, terms of service, and data handling policy (the platform stores PAN-equivalent identifiers) need legal review before onboarding real users - independent of whether the software is ready.
Real KYC / funds & margin integration BUSINESS EXTERNAL	PAN/NNF/NEAT ID fields are demo placeholders today, and "available margin" is a static database value, not a live sync with actual broker-held funds. Both need a real KYC provider and the broker's funds API - decisions and integrations that sit on the border of business and external dependency.

Engineering - ours to build, on our own timeline

BLOCKER	SCOPE
Production infrastructure ENGINEERING	Current setup is a single backend process and a single database with no redundancy - no automated failover, no monitored uptime/alerting, no CI/CD pipeline. A live trading system needs high availability, not just a working demo.

Secrets management ENGINEERING	Credentials currently live in a local <code>.env</code> file. A real deployment needs a proper secrets manager (Vault, or the chosen cloud provider's equivalent) - straightforward, but not done, and blocked on a deployment target being chosen.
Load testing at realistic volume ENGINEERING	The system has never been tested under real concurrent-user or order-volume load. NSE's own 120 orders/sec cap implies a real throughput bar this hasn't been measured against yet.
AG Grid Enterprise license BUSINESS	True row-grouping on Net Positions/Trade Book needs a paid license (a functional stand-in is in place today) - a procurement decision, not a blocker to trading itself.
Strategy/algo functionality BUSINESS	Currently a UI stub with no backend, intentionally - only relevant if algo trading is part of the intended offering at launch. If it's not part of v1, this isn't a go-live blocker at all.

A Realistic Estimate, and Why

READ THIS BEFORE THE NUMBERS BELOW These are industry-typical ranges, not commitments - this team does not control NSE's certification queue or a broker's integration timeline, and neither has been engaged yet as of this writing. The ranges widen or shrink significantly depending on which broker is chosen and how quickly compliance/risk sign-off happens. Treat this as a planning tool for sequencing decisions now, not a delivery date.

Phased view

Remaining engineering	 2-4 weeks - production infra, load testing, secrets management. Can start immediately.
Broker integration	 4-8 weeks after a broker is chosen - the mock feed/matching engine were deliberately built behind a narrow interface specifically to make this swap contained, not a rebuild.
Security audit	 2-4 weeks (audit + remediation) - can run in parallel with broker integration once the system is feature-complete.
Compliance & RMS sign-off	 2-6 weeks, runs in parallel with the above - depends entirely on internal review bandwidth.
NSE CTCL certification	 6-12+ weeks, and cannot meaningfully start until broker integration and load testing are functionally complete - historically the longest single pole in this kind of project.

Putting it together

Broker integration and NSE certification are sequential with each other (certification needs a working, broker-connected system to test), while security audit and compliance review can run alongside broker integration. That critical path - broker integration *then* certification - is what actually sets the floor on the timeline, not the remaining engineering work, which is comparatively small and can start today.

BOTTOM LINE 3 to 6 months from today to a compliant, real-money go-live is a realistic planning range, dominated almost entirely by broker selection/integration and NSE certification - not by anything left to build in this codebase. The 2-4 weeks of remaining engineering work does not meaningfully move that date on its own; what does move it is starting the broker and certification conversations now, in parallel with finishing engineering, rather than waiting for engineering to be "100% done" first.

Recommended immediate next steps

1. **Start broker selection now** - this is the longest lead-time item that hasn't started at all, and nothing else in the timeline can begin until it's decided.
2. **Open the NSE CTCL certification conversation in parallel** - understand their current queue/timeline and exact requirements before engineering finalizes the broker-integration design, so the two aren't built twice.
3. **Assign real RMS limit values** - low effort, no dependency on anything else, and removes one business blocker entirely within days if prioritized.
4. **Finish the remaining engineering items** (production infra, load testing, secrets management) in parallel with the above - this is the one workstream fully within the team's control and should not be the reason anything else waits.

iwmQT Trading Terminal — Go-Live Readiness Assessment — 27 August 2026 — branch `feature/dev` . Timeline ranges reflect typical industry patterns for this class of project, not a commitment from any specific broker, auditor, or exchange - none have been engaged as of this writing.